EPA OAC MEETING AGENDA

PREPARED BY: Seth Rhea

LOCATION: 1595 Wynkoop, Bitter Root Conf. Room
CONFERENCE CALL INFO:: Ex. 6 Personal Privacy (PP)
MEETING DATE: 01/11/18

NEXT MEETING: 01/18/18

PROJECT TEAM ATTENDEES

Seth Rhea Waring 858-692-4946 seth@waringoffice.com v

Project Manager

Mark Pearce GSA Mark pearce@®gsa.gov v

Lease Contracting Officer

Jeftrey McCaffrey GSA 720-413-7203 Jeffrey. mccaffrey@gsa.gov v

Leasing Service Center Div

Charlie Petersen GSA Charles petersen@qsa.gov vV

Chad Bartlett Boots Construction | 303-721-5806 chartlett@bootsconstruction.com vV

Project Manager

Richard Abeyta Boots Construction | 720-933-4955 rabeyta@bootsconstruction.com v

Superintendent

Jessica Butts Colliers International | 303-352-0224 Jessica buttsi@colliers.com vV

Allen Buckmeier Colliers International Allen Buckmeier@colliers.com v

Tami Anderson Buehler 303-667-7438 tami@buehlercompanies.com v

Move Management

Mike Shanahan EPA Shanahan mike@epa.gov vV

Eddie Sierra EPA 303-312-6404 Sierra.eddie@epa.gov

Bruce Riddle EPA Riddle bruce@epa.gov

Jett Campbell EPA Campbell jef@epa.gov v

Vernon Jackson EPA Jacksonvernon@epa.gov

Elizabeth Yo EPA Yo.elizabeth@epa.gov v

Raynaldo Daniels EPA Daniels.raynaldo@epa.gov v

Williarn Ridge EPA Ridge.willlam@epa.gov v

Matt Duran EPA Durran.matt@epa.gov

Judy Bloom EPA Bloom.judy@epa.gov

Matthew Hogue EPA Hogue.matthew@epa.gov

Grace Doris EPA Doris.grace@epa.gov v

Craig Greenwell EPA Greenwell.craig@epa.gov v
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Thad Grogan EPA Thad.groghani@®hg.dhs.gov v
Mike Ryan EPA Michael.a.rvan@ha.dhs.gov
Daniel McQueen EPA Daniel.mcgueen@hg.dhs.gov

PROJECT CRITICAL DATES

50% CDs Due 06/01/17 07/06/17 Complete

50% CD Review Comments 07/06/17 08/03/17 Complete

95% CDs Due 08/03/17 09/15/17 Complete

95% CD Review Comments 09/15/17 10/06/17 Complete

100% CDs Due 10/06/17 1/10/17 Complete

100% CD Review/Approval 11/13/17 11/27/17 Complete

Permitting 10/15/17 01/12/18 in Progress

Tl and BSAC Pricing 11/13/17 12/06/17 Complete

Construction Schedule

NTP 12/07/17 01/04/18 Complete

Construction 12/28/17 12/28/18 in Progress

Punch List 12/28/18 12/28/18 Will happen at each phase
Turmnover/Completion 12/28/18 12/28/18 Will happen at each phase

The enclosed minutes are the writer's understanding of what was discussed in the project meeting. Any corrections
or clarifications should be brought to the writer’s attention upon receipt and review by attendees.

Topic/Action ftem

11 COl for 3™ party construction management firm. Charlie to provide status. GSA In Progress
- Charlie has sent the requirements to Parsons

ing permi
1) All disciplines approved except for Arch, Elec, Fire, Transportation and McCool
Zoning.

a) Electrical and Transportation have been approved. Arch, fire, and zoning

still under review.

2)  Early start permit may not be feasible due to location of building within the
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ltem# Topic/Action ftem Resp. Party Status
Landmark district

3) All city comments and design responses will be provided upon receipt of
building permit.
- Boots will try to get a demolition permit next week so the demolition can
begin on the 3™ Floor.

31 Arch Waring
1) Revised 2™ floor layout — what needs to be discussed?
a) City of Denver is currently reviewing this plan revision

32 MEP — N/A Waring
MDP

33

3.4

3.5

3.6

47 Contract Waring In Progress
T NTP received on 1/4/18 Boots
2) Ownership working on GC contract. Expected to be executed by 1/12.

4.2 Schedule / Phasing Plan Waring On Going
T Current schedule is dated 11/28/17 Boots

2) More in-depth schedules will be provided for each individual phase. The
phase 1 schedule will be provided once the GC cantract is fully executed.
- A detailed schedule will be distributed no later than next Thursday (1/18/18)
43 IAQ GSA/EPA On Going
1) 1AQ management plan provided to EPA Boots
2) Response to RFl from GSA/EPA on 12/20 is as follows
a) $24,785 to add 1round of sampling per floor during construction
b) $5,435 to add lab analysis of CO2 and Caprolactam
- Status on this line item is needed ASAP. Mike S. will follow up.
c) $4,600 to add lab analysis of the 4-PCH (included in current TICS)
d) GSA/EPA to advise on path forward
3} Charlie to provide status on what is needed. We need to do pre testing so

the due date on this is 1/12/18.
4) A “Brown Bag” town hall meeting is scheduled for next Wednesday (1/17/18)
from 11am — 12pm for EPA Employees to discuss IAQ Procedures with the
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ltem# Topic/Action ftem Resp. Party Status
construction team.
4.4 Submittals GSA/EPA On Going
1) Confirm Charlie will be the POC for all submittals. Confirmed Boots

2) Confirm appropriate turnaround time for approval/response. Typically, 48hr.

5.1 Additional Security Bid GSA In Progress

1 Jeff/Charlie to provide status on outstanding security questions per email on
1/9. Targeting 1/19 to receive additional bid but will likely run into the
following week due to national vendor.

6.1 N/A

7.1 Buehler to provide update on Phase 1 move Buehler In Progress

- People are being moved from the 3™ Floor

- Records and Workstations will be moved Thursday and Friday

7.2 GSA to provide email approval for structural review costs GSA Outstanding

- Once this is approved then the engineer can confirm the relocation of the
pallets. Until then, the pallets will remain in their current location.

9.1 Contractor Parking and Building Access.

Boots, Buehler, and Seth will meet with Grace on Friday (1/12) to discuss procedures
moving forward with building access.

9.2 Antenna — meeting on 1/17 with Landmark district.
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